




                      GROUNDWATER FLOW ASSESSMENT TIMELINE 

 
February 4, 2005 - Olin submits Northeast Groundwater Sampling Work Plan (NGSWP) to 
RWQCB as a condition to the stay of December 8, 2004 13267 Order.  
 
February 7, 2005 - RWQCB requests via e-mail additional information regarding NGSWP 
submittal.   SCVWD permits faxed to DPW/Morgan Hill in response to call from John Henry 
(encroachment permits still pending). 
 
February 9, 2005 - Olin via e-mail provides RWQCB with information requested on 
February 7, 2005.  Voice mail from RWQCB to MACTEC regarding several comments on 
Piezometer Installation Work Plan. 
 
February 15, 2005 - RWQCB provides comments via e-mail to Olin on Piezometer 
Installation Work Plan. 
 
February 17, 2005 - Olin provides RWQCB with Supplemental well information as part of 
the NGSWP. Olin provided wells to be sampled and the criteria for selection in the Feb 4 
Work Plan.  The additional information includes a table (list) of wells and the rationale for 
selecting wells as primary and secondary.  The information included a revised Figure with 
well id’s and boring logs that are available for wells in the study area. RWQCB did not 
provide a response within 15-days as required by the Stay, but on March 11, 2005 
responded with more comments on the NGSWP.  
 
February 18, 2005 - Olin via e-mail responds to RWQCB comments on Piezometer 
Installation Work Plan. 
 
March 3, 2005 - Olin submits Final Piezometer Installation Work Plan to RWQCB.  RWQCB 
sent Olin an e-mail on March 3 regarding “tweaks” to the NGSWP, although information 
requested had been provided in February.   
 
March 11, 2005 - RWQCB via e-mail provides Olin with additional comments on the 
NGSWP. In this e-mail RWQBC staff ties the sampling of the piezometers to the other 
domestic wells identified in the NGSWP. 
 
March 15, 2005 - Teleconference with representatives from RWQCB, Olin, SCVWD, and 
Komex to discuss comments on Final Piezometer Installation Work Plan. 
 
March 18, 2005 - Teleconference with Olin and RWQCB to discuss RWQCB comments on 
NGSWP and response to RWQCB comments were prepared and delivered via e-mail. 
 
March 22, 2005 - Olin provides RWQCB written responses to comments discussed in 
March15, 2005 teleconference. 
 
March 28, 2005 - Olin receives approval from RWQCB of NGSWP.  RWQCB indicates that 
the sampling of the piezometers would be in conformance with the Stay, establishing a 
linkage between sampling the domestic wells at the same relative time frame as the 
piezometers.  In this letter the RWQCB also restates the original dates in the stay without 
realizing that they had not yet approved the most recent Piezometer Work Plan which 
was linked to this sampling. 
 
April 6, 2005 - RWQCB approves Final Piezometer Installation Work Plan. Approval requires 
installation by May 27, 2005; 50 calendar days from approval.  However, Final Work Plan 
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included installation of piezometers at 4 locations versus 2 in original plan.  The RWQCB 
requires installation by a date inconsistent with the work plan and did not take into 
account the additional piezometers to be installed. 
 
April 8, 2005 - Olin begins drilling mobilization activities. 
 
April 11, 2005 - MACTEC prepares a list of wells for access agreements and updates with 
information in database.   
 
April 14, 2005 - Olin informs via e-mail RWQCB of tentative drilling schedule for piezometer 
installation.   
 
April 20, 2005 - Olin begins installation at PZ-1 location.  RWQCB informed via e-mail. 
 
April 20, 2005 - MACTEC develops list of wells requiring additional information from the 
SCVWD in lieu of going house to house to verify all information. 
 
April 26, 2005 - Olin provides via e-mail to RWQCB and SCVWD with lithologic log from 
PZ-1. 
 
April 28, 2005 - MACTEC requested contact information which was not available to 
MACTEC from SCVWD for northeast wells.  Information promised by COB 4/29. 
 
May 2, 2005 - Olin provides via e-mail to RWQCB with proposed design for MP-1. 
 
May 3, 2005 - RWQCB approves via e-mail MP-1 design. 
 
May 5, 2005 - MACTEC receives information from SCVWD on May 5, 2005. 
 
May 9, 2005 - MACTEC begins confirmation of 38 well numbers, addresses, and verbal 
access to sample in July to be followed up with written agreement. 
 
May 18, 2005 - Olin begins installation at PZ-2 location. 
 
June 1, 2005 - Olin provides via e-mail to RWQCB lithologic log and proposed MP-2 
design. Development of PZ-1/ MP-1 initiated. 
 
June 8, 2005 - Provided RWQCB brief update on NE piezometer installation and sampling 
in teleconference on Monitoring Network Report.  
 
June 10, 2005 - Olin provides via e-mail to RWQCB lithologic log of PZ-3.  Development of 
PZ 1/MP1 complete.  Development of PZ-2/MP-2 initiated. 
 
June 15, 2005 - MACTEC completes verification an access agreements for Northeast 
Sampling. 
 
June 17, 2005 - Olin provides via e-mail to RWQCB proposed MP-3 design.  Development 
of PZ-2/MP-2 complete. 
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June 20, 2005 – Olin provides RWQCB update on NE Piezometer installation in regards to 
tentative date for completion in mid-July as part of conference call on characterization 
work plan. 
 
June 28, 2005 - Olin informs via e-mail to RWQCB of change in MP-4 location. 
Development of PZ-3/MP-3 initiated. 
 
June 29, 2005 - Olin receives approval via e-mail from RWQCB for change in MP-4 
location. 
 
July 11, 2005 - Olin provides via e-mail to RWQCB MP-4 design.  Development of PZ-3/MP-
3 completed. 
 
July 14, 2005 - Teleconference with RWQCB to provided update of GFA progress, 
including completion of piezometer installation and sampling of all wells within two week 
period.  RWQCB provided verbal approval. Discussed delivery and installation schedule 
for transducers. 
 
July 18, 2005 - Olin completes installation of MP-4.  Development of MP-4 initiated. 
 
July 22, 2005 - Olin completes development of MP-4.  Piezometers are ready for sampling. 
 
July 25, 2005 - Olin begins coordinated sampling of domestic wells and new piezometers 
for perchlorate. 
 
August 3, 2005 - Olin provides RWQCB with status of all Groundwater Flow Assessment 
activities. 
 
August 11, 2005 - Olin provides RWQCB preliminary results of groundwater sampling 
for perchlorate as part of the Groundwater Flow Assessment. 
 
August 17, 2005 - Olin submits Piezometer Installation Report to RWQCB. 
 
August 26, 2005 - Olin provides RWQCB final results of groundwater sampling for 
perchlorate as part of the Groundwater Flow Assessment. 
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