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Via Email and First Class Mail 
 
 
October 15, 2015 
 
Samuel Unger 
Executive Officer 
California Regional Water Quality Control Board –  
   Los Angeles Region 
320 W. Fourth Street, Suite 200  
Los Angeles, California 90013  
 
Re: Former Kast Property, Case No. SCP 1230 – Submission of Remedial Design and 

Implementation Plan 
 
Dear Executive Officer Unger: 
 
On behalf of Shell Oil Company and Shell Oil Products US (collectively “Shell”), enclosed 
please find the Remedial Design and Implementation Plan (RDIP) for the former Kast Property 
(Site), which is being submitted pursuant to the Amended Cleanup and Abatement Order (CAO) 
issued by the Regional Water Quality Control Board – Los Angeles Region (Regional Board) for 
the Site.  The Amended CAO directs Shell and Barclay Hollander Corporation (BHC), a wholly-
owned subsidiary of Dole Food Company Inc., to implement the approved Revised Remedial 
Action Plan (RAP), and, as part of that directive, to prepare and submit the RDIP.  The enclosed 
RDIP was prepared by Shell Oil Products US and its consultants to meet Shell Oil Company’s 
responsibilities under the Amended CAO.  BHC did not participate in any way in the preparation 
of the RDIP; nor has it paid any of the expenses associated with the RDIP, the investigation of 
the Carousel neighborhood, preparation of the RAP and the other activities required under the 
Amended CAO and the Revised RAP.  This RDIP is being submitted solely on behalf of Shell. 

The RDIP provides the overall technical details for implementing a remedial strategy that fully 
addresses the environmental conditions in the Carousel neighborhood.  This document was 



Samuel Unger 
Executive Officer, Regional Water Quality Control Board 
October 15, 2015 
Page 2 
 

 

prepared using well-accepted and established scientific guidance and protocols, including the 
guidance documents specified by the Regional Board in the Amended CAO for this site.   

The RDIP provides a detailed plan for implementing the scope of remedial actions described in 
the approved RAP to address impacts to soil, soil vapor, and groundwater at the Site.  The 
primary components of the remedial actions include: 

 Excavation of shallow soils from both landscaped and hardscaped areas of residential 
yards at identified residential properties.  Excavation will be conducted to a depth of 
5 feet below ground surface (bgs) throughout the accessible areas of front and back 
yards at approximately 208 properties identified based on Site characterization data 
and findings of the Human Health Risk Assessment (HHRA), subject to setbacks to 
protect structures and sensitive utilities.  The excavation will also remove residual 
concrete slabs, to the extent practicable, if encountered within the depth excavated.   

 Excavation of deeper soils between 5 and approximately 10 feet bgs at approximately 
85 properties where significant hydrocarbon mass can be reduced based on the 
distribution and concentration of hydrocarbons detected.  This targeted deeper 
excavation will be conducted only where a 5-foot excavation is already scheduled, 
where equipment access is feasible and excavation can be achieved safely, subject to 
allowable setbacks from structures and sensitive utilities.   

 Following excavation, a combination of soil vapor extraction (SVE) and bioventing 
will be used to address residual petroleum hydrocarbons and volatile organic 
compounds (VOCs) in soils below the depth of excavation and in areas not excavated.  
Soil vapor, including methane, will be addressed by active extraction using SVE and 
hydrocarbons will be treated by promoting degradation of residual hydrocarbon 
concentrations via bioventing.  SVE wells will be installed in City streets and on 
approximately 224 residential properties. 

 Sub-slab depressurization (SSD) systems will be installed at 29 properties.  In 
addition, while the data do not indicate that vapor intrusion is an issue at any of the 
residences, Shell has offered installation of SSD systems to any of the homeowners in 
the Carousel neighborhood that request one to alleviate concerns about potential 
impacts to their indoor air from the Site. 

 LNAPL will continue to be recovered where it has accumulated in monitoring wells 
MW-3 and MW-12, and will be recovered in additional wells if it accumulates at a 
measurable thickness.   

 COCs in groundwater will be reduced to the extent technologically and economically 
feasible via source reduction and monitored natural attenuation (MNA).   
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The RDIP includes discussion of specific tasks necessary to implement the RAP.  It also includes 
detailed design drawings and specifications for the SVE/bioventing and SSD systems.  The Site 
cleanup work will be implemented by a team of contractors licensed in their area of specialty 
who will be working under the technical direction of licensed engineers and geologists.  The 
work will be done under applicable permits issued by state and local agencies. 

This RDIP also provides an overview of the Property-Specific Remediation Plans (PSRPs), 
which will be prepared for each property where remedial work will occur.  PSRPs will contain 
detailed plans for remedial activities on a property-by-property basis, including site restoration.  
As the PSRP for a residence is being prepared, representatives of Shell will meet with the 
property owners and residents to explain the work that will be done at the property, discuss 
scheduling, temporary accommodations and logistics, as well as site restoration, including any 
necessary removal and replacement of hardscape and landscaping features.  The PSRPs will then 
be submitted to the Regional Board for review. 

The Amended CAO and the Final Certified EIR directed Shell and BHC to implement the 
Project Design Features (PDFs) and Mitigation Measures (MMs) and comply with the MMRP 
set forth in the Amended CAO.  The RDIP identifies these PDFs and MMs and specifies how 
they will be addressed.  Appendix O of the RDIP contains a cross-reference table that identifies 
where the PDFs and MMs are addressed within the document. 

As Appendices to this RDIP, Shell is submitting required supporting plans for implementing the 
work, including a project-specific Health and Safety Plan, Site-specific Rule 1166 Soil 
Mitigation Plan, Relocation Plan and Optional Real Estate Program, Stormwater Pollution 
Prevention Plan (SWPPP) and Rain Event Action Plan (REAP) which satisfies the requirement 
for the Wet Weather Erosion Control Plan (WWECP), Emergency Response Plan, Construction 
Traffic Management and Haul Route Plans, Post-Excavation Documentary Sampling and Post-
Construction Long-Term Sampling and Monitoring Plan, SVE System Operations and 
Maintenance (O&M) Plan, and Surface Containment and Soil Management Plan. 

A tentative project schedule for RAP implementation is also discussed in this RDIP.  The 
construction phase of Site remediation, including installation of the SVE/bioventing system is 
expected to take approximately 5 years.  Following the active construction phase, operations and 
maintenance of the SVE/bioventing system will occur for approximately 30 to 40 years. 

Shell plans to begin meeting right away with the homeowners and residents at individual 
properties (and their legal representative) where work first will be performed, to explain the 
PSRPs, answer questions, gather information that will be used in arranging alternative 
accommodations during the work, and schedule the work.  

The next step is for the Regional Board and the other involved agencies to review and approve 
the RDIP.  Once the RDIP is approved by the Regional Board, the first set of PSRPs will be 
prepared and submitted for review by the applicable deadline as required by the Amended CAO.  
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Once the first set of PSRPs is reviewed, the necessary permits for the work have been issued, and 
all access is granted, remedial work in the Carousel neighborhood will begin.     

Shell looks forward to continuing to work with the Regional Board and is committed to moving 
forward with implementing this Remedial Design and Implementation Plan as soon as possible. 

 
Sincerely, 

 
Douglas Weimer 
Sr. Principle Program Manager 
Shell Oil Products US  
 
Enclosure 


