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INFORMATION REQUIREMENTS FOR ALAMITOS GENERATING STATION 

On November 30, 2010, the State Water Resources Control Board (State Water Board) 
Executive Director issued a letter requiring the submittal of an Implementation Plan (Plan) by 
April 1, 2011. The letter outlined the required information to include in the Plan, including 
information on planned actions for compliance with the Statewide Water Quality Control Policy 
on the Use of Coastal and Estuarine Waters for Power Plant Cooling (Policy). If final 
compliance is not scheduled by October 1, 2015, interim mitigation measures must be identified 
in the Plan. 

Due to the current uncertainty as to conditions identified in implementation plans previously 
submitted from the once-through cooling (OTC) power plants with near-term compliance 
deadlines, further information and data input is necessary to conduct grid reliability analyses to 
determine the impact on local and system reliability. 

Pursuant to the Policy and California Water Code section 13383, the State Water Board 
requires AES-Southland (AES) to provide the most current information for Alamitos Generating 
Station if the following content is not up-to-date: 

1. The following is the State Water Board's current understanding of the proposed mechanism 
to bring each unit into compliance: 

With the requested extended compliance dates, additional California Public Utilities 
Commission (CPUC) procurement authorization, and power purchase agreements in place, 
the preferred compliance approach will be via Track 1 of the Policy. AES Southland's 
current Plan requires the extension of compliance dates for Units 3 and 4 to end of 2023 
and Units 1 and 2 to end of 2026. A formal request for extension of compliance dates must 
b~ presented to the Statewide Advisory Committee for Cooling Water Intake Structures. 
Please provide an update of compliance for Units 1, 2, 3, and 4 for the current compliance 
deadline of 2020. 

In its November 8, 2013 response letter, AES indicated its intent to comply with Track 1 of 
the Policy and that achieving compliance for the six Alamitos generating units will occur in 
phases using dry-cooled natural gas fired combined cycle gas turbine {CCGT) power blocks 
which will eliminate the use of ocean water at the site. Units 5 and 6 can be retired 
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December 31,2018 and December 31,2019, respectively, assuming two new 
approximately 500 megawatts (MW) CCGT power blocks are ready for commercial 
operation in early 2019 and early 2020, respectively. This schedule assumes there can be 
an interruption in service for four months between the shutdown of the existing units and the 
commercial operation of the new CCGT power blocks. 

On November 5, 2014, AES was awarded a Power Purchase Agreement contract for the 
Alamitos Energy Center, with different equipment, configuration, and fewer megawatts than 
the information submitted in the Application for Certification (AFC) to the California Energy 
Commission (CEC). December 2014 project status documents from the CEC siting case 
indicate AES is currently working toward filing a Supplemental Application for Certification. 

2. Is the implementation plan submitted to the State Water Board current? If not, please 
provide detailed descriptions of any changes. 

3. The State Water Board is aware that the Alamitos Generating Station has entered into a 
contract with the Southern California Edison (SCE) in response to the San Onofre outage 
and corresponding CPUC Decision 14-03-004. This contract is currently under review by 
the CPUC. Do the plans for OTC compliance assume that this contract will be approved? 
How will the plans for compliance change in the event that this contract is not approved by 
the CPUC? 

4. What actions have been taken to obtain permits, contracts, or to meet other regulatory 
obligations to implement the compliance mechanisms identified above? What is the status 
of pending permits, including AFC with the CEC, application for a Permit to Construct and 
Title V permits with Southern California Air Quality Management District, interconnection 
requests with the California Independent System Operator? 

5. Provide a detailed list of existing generation technologies, and capacity by unit. Indicate 
how this will be affected by the approval or denial of Alamitos' pending application to 
contract with SCE. 

Submission of the above information is required no later than 60 days after the date of this 
letter. 

Should you have any questions on this matter please feel free to contact Mr. Jonathan Bishop, 
Chief Deputy Director, at (916) 341-5820 (jonathan.bishop@waterboards.ca.gov) or Dr. Maria 
de Ia Paz Carpio-Obese, Chief of the Ocean Wnit, at (916) 341-5858 (marielapaz.caroio
obeso@waterboards.ca.gov). 

Sincerely, 

~~ 
Executive Director 


