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CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

 
TIME SCHEDULE ORDER R5-2014-0034-01 

(AS AMENDED BY ORDER NO. R5-2015-0111) 
 

REQUIRING THE CITY OF ALTURAS 
WASTEWATER TREATMENT PLANT  

MODOC COUNTY 
 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2014-0033  
(NPDES PERMIT NO. CA0078921) 

 
 
The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central 
Valley Water Board) finds that: 

 
1. On 22 September 2006 the Central Valley Water Board adopted Waste Discharge 

Requirements (WDR) Order R5-2006-0103 (NPDES Permit No. CA0078921) prescribing 
WDRs for the City of Alturas (hereinafter Discharger) at the Alturas Wastewater Treatment 
Plant (hereafter Facility), Modoc County. 

 
2. WDR Order R5-2006-0103 contained new copper and zinc effluent limits based on the 

implementation of the California Toxics Rule, which were not prescribed in the previous 
WDR Order 5-00-123, that the Discharger could not immediately meet.  Because the 
Discharger could not immediately meet the new effluent limitations, WDR Order R5-2006-
0103 also contained interim limits for copper and zinc with a final compliance date of 
18 May 2010. 

 
3. The Discharger upgraded several processes at the Facility and added others to meet the 

requirements imposed by various effluent limitations (TSS and BOD removal, total coliform 
effluent limitations, etc.).  Some of the improvements did not operate properly and the 
Facility was in significant non-compliance with WDR Order R5-2006-0103 from July 2008 
through September 2009.  The Discharger initiated an Interim Operations Plan (IOP) in 
October 2009 which significantly reduced the frequency of effluent limitation violations. 

 
4. Although the Discharger can reliably meet most effluent limits in Order R5-2006-0103 

using the IOP procedures, the Discharger continued to be unable to meet the final copper 
and zinc effluent limits in WDR Order R5-2006-0103. 

 
5. On 27 May 2010 the Central Valley Water Board issued Time Schedule Order (TSO) 

R5-2010-0905 to the Discharger setting new interim copper and zinc limits for the 
discharge.  The TSO required final compliance by 27 May 2015. 

 
6. On 27 October 2010, the Discharger submitted a proposal to come into compliance with 

final copper and zinc effluent limitations as required by TSO R5-2010-0905. The proposal 
also contained long-term solutions for compliance with all effluent limitations in WDR Order 
R5-2006-0103. Central Valley Water Board staff commented on the plan on 
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7 December 2010 and requested a revised plan by 30 January 2011. The Discharger 
requested an extension to that date to 28 February 2011. The Discharger submitted a final 
work plan on 28 February 2011 which proposed a long term solution to wastewater 
treatment through land discharge of the effluent and elimination of all surface water 
discharge. 

 
7. On 27 March 2014 the Central Valley Water Board adopted WDR Order R5-2014-0033 

(NPDES Permit No. CA0078921) and rescinded WDR Order R5-2006-0103.  As TSO 
R5-2010-0905 referenced WDR Order R5-2006-0103, the TSO was updated to remain 
valid.  TSO R5-2014-0034 replaced TSO R5-2010-0905 to include reference to the 
updated WDR but kept the copper and zinc compliance schedule from previous TSO 
R5-2010-0905. 

 
8. WDR Order R5-2014-0033 contains Final Effluent Limitations IV.A.1.a., which reads, in 

part, as follows: 
 

Parameter Units 
Effluent Limitations 

Average 
Monthly 

Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Total Coliform 
Organisms – 
Applicable when 
<20:1 dilution is 
available 

MPN/100 mL -- 2.21 232 -- 240 

Copper, Total 
Recoverable μg/L 3.7 -- 7.6 -- -- 

Zinc, Total 
Recoverable μg/L 13 -- 21 -- -- 
1 Applied as a 7-day median effluent limitation. 
2 Total coliform organisms shall not exceed more than once in any 30-day period. 
 
 
9. The effluent limitations specified in WDR Order R5-2014-0033 for copper and zinc are 

more stringent than those prescribed in the previous WDR Order R5-2006-0103 and based 
on the Water Quality Control Plan, Fourth Edition, for the Sacramento and San Joaquin 
River Basins (Basin Plan) water quality objectives for protection of aquatic life promulgated 
by the California Toxics Rule. The total coliform effluent limitations are based on guidance 
from the California Department of Public Health. 

  
10. Federal regulations, 40 CFR 122.44 (d)(1)(i), require that NPDES permit effluent limitations 

must control all pollutants which are or may be discharged at a level which will cause or 
have the reasonable potential to cause or contribute to an in-stream excursion above any 
State water quality standard, including any narrative criteria for water quality.  Beneficial 
uses, together with their corresponding water quality objectives or promulgated water 
quality criteria, can be defined per federal regulations as water quality standards. 

 
11. Immediate compliance with the final effluent limitations contained in WDR 

Order R5-2014-0033 for copper, zinc, and total coliform at Discharge Point No. 001 is not 
possible. 
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12. Elimination of surface water discharges from the facility will resolve potential total coliform 

effluent limitation violations in addition to resolving potential copper and zinc effluent 
limitations violations. If the surface water discharge cannot be eliminated, then the 
Discharger would complete upgrades sufficient to comply with the final effluent limits, or 
conduct studies sufficient to justify alternate final effluent limits.  The Clean Water Act and 
the Water Code authorize time schedules for achieving compliance.  The following table 
summarizes the effluent monitoring data obtained from January 2009 to March 2015 for 
copper, zinc, and total coliform organisms: 

 
Parameter Units MEC Mean # of Samples # of Non-Detects 

Copper, Total µg/L 31.2 8.8 32 0 
Zinc, Total µg/L 63.6 28.7 32 0 
Total Coliform 
Organisms MPN/100 ml 2419 28 (11) 346 163 
1 Median value. 

 
13. For compliance with the final effluent limitations for copper, zinc, and total coliform, the 

Discharger requires additional time to install new facilities to eliminate the discharge to 
surface waters.  If the surface water discharge cannot be eliminated, then the Discharger 
would complete upgrades sufficient to comply with the final effluent limits, or conduct 
studies sufficient to justify alternate final effluent limits.  Necessary activities include 
engineering feasibility and design studies, environmental documentation if required, 
permitting, and financing.  Should studies show that elimination of the surface water 
discharge is infeasible or impermissible, alternative treatment and environmental studies 
will be necessary to achieve compliance. 
 

14. This Order provides a time schedule for the Discharger to develop, submit and implement 
methods of compliance, implement the pollution prevention plan, and construct the 
necessary treatment plant upgrades to meet the final effluent limitations. 
 

Need for Time Schedule Extension and Legal Basis 
 

15. On 4 May 2015, the Discharger submitted a letter that requested additional time beyond 
that provided with the adoption of the TSO on 27 March 2014 to complete Facility 
improvements necessary to demonstrate compliance with final effluent limitations.  The 
letter included justification for requesting additional time to comply, presented historical 
measures taken by the Discharger since 2006, provided an update on the economically 
prohibitive IOP, and outlined planned future actions.  The Discharger began construction of 
Facility improvements in 2006 that were completed in 2008 to improve discharge quality 
and achieve full compliance WDR Order R5-2006-0103.  Improvements included 
headworks upgrades, primary clarification improvements, an additional secondary clarifier, 
expanded chlorine contact chamber capacity, new lined sludge drying beds, new and 
upgraded trickling filter media, new pumping and flow control upgrades, and a new 
operations building.  Significant non-compliance with copper and zinc limitations persisted 
post Facility improvements.  In 2008, the Discharger completed a site-specific translator 
study that indicated additional measures were necessary to achieve full compliance with 
final effluent limitations for copper and zinc.  In October 2009, the Discharger initiated an 
Interim Operations Plan (IOP) that included new use of coagulants and improved 
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hydraulics control to increase removal efficiency of copper and zinc.  The IOP 
demonstrated improved discharge quality and significantly reduced the frequency of 
effluent limitation violations.  Despite these efforts, the Discharger was still not able to 
consistently comply with final effluent limitations for copper and zinc by 18 May 2010.  
Since October 2009, the Discharger has continued to implement an economically 
prohibitive Interim Operations Plan (IOP) to improve discharge quality from the Facility.  As 
the IOP is not economically sustainable, the Discharger has considered alternative Facility 
improvement projects, identified available land for Facility expansion (including right-of-
ways), and pursued available financing options in an effort to identify a viable long term 
final land disposal solution.  Additional time is required for the Discharger to construct new 
improvements for final land disposal necessary to comply with final effluent limitations. 

 
16. The Discharger plans to construct Facility improvements necessary to convert from a 

discharge of secondary treated and disinfected effluent to the Pit River to a land-based 
disposal.  The conversion would result in the rescission of the Discharger’s existing 
National Pollutant Discharge Elimination System (NPDES) permit for discharges to surface 
waters and would require the Discharger to obtain Waste Discharge Requirements for a 
discharge to land. 

 
17. Immediate compliance with final effluent limitations for copper and zinc by 27 May 2015 is 

not possible or practicable.  In accordance with CWC section 13300 and section 
13385(j)(3), if the Discharger is making diligent progress, the Central Valley Water Board 
may extend a time schedule for the Discharger to construct the necessary treatment plant 
upgrades to meet the final effluent limitations. 

 
Mandatory Minimum Penalties 

 
18. Water Code section 13300 states:  

Whenever a regional board finds that a discharge of waste is taking place or threatening 
to take place that violates or will violate requirements prescribed by the regional board … 
the board may require the discharger to submit for approval of the board, with such 
modifications as it may deem necessary, a detailed time schedule of specific actions the 
discharger shall take in order to correct or prevent a violation of requirements. 

 
19. Water Code subsections 13385(h) and (i) require the Central Valley Water Board to 

impose mandatory minimum penalties (MMPs) upon dischargers that violate certain 
effluent limitations.  Water Code section 13385(j)(3) provides protection from mandatory 
minimum penalties for violations of an effluent limitation when:   

… the waste discharge is in compliance with either a cease and desist order issued 
pursuant to section 13301 or a time schedule order issued pursuant to section 13300 or 
13308, if all of the following requirements are met: 

(A) The cease and desist order or time schedule is issued on or after July 1, 2000, 
and specifies the actions that the discharger is required to take in order to correct 
the violations that would otherwise be subject to subdivisions (h) and (i). 

(B) The regional board finds that, for one of the following reasons, the discharger 
is not able to consistently comply with one or more of the effluent limitations 
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established in the waste discharge requirements applicable to the waste 
discharge: 

(i) The effluent limitation is a new, more stringent, or modified regulatory 
requirement that has become applicable to the waste discharge after the 
effective date of the waste discharge requirements and after July 1, 2000, 
new or modified control measures are necessary in order to comply with 
the effluent limitation, and the new or modified control measures cannot be 
designed, installed, and put into operation within 30 calendar days. 

… 

(C)  (i) The regional board establishes a time schedule for bringing the waste 
discharge into compliance with the effluent limitation that is as short as possible, 
taking into account the technological, operational, and economic factors that affect 
the design, development, and implementation of the control measures that are 
necessary to comply with the effluent limitation. Except as provided in clause (ii), 
for the purposes of this subdivision, the time schedule shall not exceed five years 
in length. 

… 

(ii)  [Extended Time Schedule] 

… 

 (II) Following a public hearing, and upon a showing that the 
discharge is making diligent progress toward bringing the waste discharge 
into compliance with the effluent limitation, the regional board may extend 
the time schedule for an additional period not exceeding five years in 
length, if the discharger demonstrates that the additional time is necessary 
to comply with the effluent limitation. The subclause does not apply to a 
time schedule described in subclause (I). 

(iii) If the time schedule exceeds one year from the effective date of the 
order, the schedule shall include interim requirements and the dates for 
their achievement. The interim requirements shall include both of the 
following: 

(I) Effluent limitations for the pollutant or pollutants of concern. 

(II) Actions and milestones leading to compliance with the effluent 
limitation. 

(D) The discharger has prepared and is implementing in a timely and proper 
manner, or is required by the regional board to prepare and implement, a pollution 
prevention plan pursuant to section 13263.3. 

 

20. Compliance with this Order exempts the Discharger from MMPs for violations of the final 
effluent limitations for copper, zinc, and total coliform in accordance with Water 
Code section 13385(j)(3). The time schedule order satisfies the provisions of Water Code 
section 13385(j)(3) as follows: 

13385(j)(3)(A):  This time schedule order is being issued after July 1, 2000, and  
specifies actions that the Discharger must take to correct the 
violations that would be subject to enforcement actions (see 
Compliance Time Schedule Table on Page 6).  
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13385(j)(3)(B)(i): This time schedule order includes new effluent limits that became 
effective after the July 1, 2000 date, and may require new or 
modified control measures in order to comply with the final effluent 
limits. The Discharger anticipates that it will take at least until 27 
May 2015 to conduct the planning, funding, and construction 
improvements to the existing plant to meet the new final effluent 
limitations. Therefore the new modifications cannot be designed, 
installed, or put into operation within 30 calendar days. 

13385(j)(3)(C)(i): The Discharger anticipates that it will take at least until 
27 May 2015 to upgrade the existing plant to conduct the planning, 
funding, and construction improvements to the existing plant to 
meet the new final effluent limitations. To meet the new final 
effluent limitations, the Discharger is planning to construct artificial 
wetlands to dispose of the effluent.  To meet the new final 
limitations, the Discharger will have to complete engineering 
studies, environmental and permitting documentation, and funding.  
Should the wetlands project prove infeasible, alternative methods 
of compliance will need to be investigated and evaluated.  This 
timeframe is as short as possible, considering the major upgrades 
the plant will have to complete to meet the final effluent limitations. 

13385(j)(3)(C)(ii)(II): On or after 27 May 2015, the time schedule may be extended for a 
period of not more than five additional years. The Central Valley 
Water Board finds, as described in previous findings in this Order, 
that the Discharger has demonstrated due diligence to bring the 
waste discharge into compliance with final effluent limitations for 
copper and zinc contained in WDR Order R5-2014-0033 through 
the following: continued implementation of the IOP, treatment 
system improvements completed to date, and improvement 
projects planning to convert the Facility from a surface water 
discharge to the Pitt River to land-based disposal.  Furthermore, 
the Discharger has demonstrated that additional time is necessary 
to comply with the final effluent limitations for copper and zinc 
contained in WDR Order R5-2014-0033. This Order establishes a 
time schedule to bring the waste discharge into compliance with 
final effluent limitations that is as short as possible, taking into 
account technical, operational, and economic factors that affect 
design, development, and implementation of control measures that 
are necessary to comply with the copper, zinc, and total coliform 
effluent limitations. This Order extends the time schedule requiring 
full compliance with final effluent limitations for copper and zinc and 
this Order has been considered at a public hearing. 

13385(j)(3)(C)(iii)(I): This time schedule order contains interim effluent limits for the 
constituents of concern which are copper, zinc, and total coliform. 
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13385(j)(3)(C)(iii)(II): This time schedule order contains milestones and actions which 
lead to compliance with the final effluent limitations (See the 
Compliance Time Schedule Table on Page 6).  

13385(j)(3)(D): The Discharger submitted and implemented in a timely and proper 
manner a pollution prevention plan to reduce the effluent 
concentrations of copper and zinc. This order does not require re-
submittal of a pollution prevention plan for copper and zinc. A 
pollution prevention plan for total coliform is required six months 
from the date of adoption of this order. 

21. Since the time schedules for completion of actions necessary to bring the waste discharge 
into compliance exceeds 1 year, this Order includes interim requirements and dates for 
achievement.  The time schedule does not exceed 5 years. 
 

23.  In accordance with the Policy for Implementation of Toxics Standards for Inland Surface 
Waters, Enclosed Bays, and Estuaries (SIP), the CTR-based final effluent limitations for 
copper and zinc newly implemented in WDR Order R5-2006-0103 became applicable to 
the waste discharge on the effective date of 18 May 2010.  In accordance with CWC 
section 13385(j)(3)(C), a time schedule may provide protection from MMPs for violations of 
final effluent limitations for a maximum total length of time not to exceed ten years from the 
effective date (i.e., 18 May 2020).  TSO R5-2010-0905 issued on 27 May 2010 required 
compliance with final effluent limitations for copper and zinc by 27 May 2015.  On 27 March 
2010, TSO R5-2014-0034 replaced TSO R5-2010-0905.  TSO R5-2014-0034 maintained 
the same compliance schedule for copper and zinc, providing protection from MMPs for 
final copper and zinc effluent limitation violations until 27 May 2015, and provided 
protection from MMPs for final total coliform effluent limitation violations until 27 March 
2019.  Additional protection from MMPs for final copper and zinc effluent limitations 
violations is provided from the date this amended TSO is adopted until 18 May 2020. 

 
23. The compliance time schedule in this Order includes interim performance-based effluent 

limitations for copper and zinc.  Interim effluent limitations consist of a maximum daily and 
average monthly effluent concentration derived using sample data provided by the 
Discharger demonstrating actual treatment plant performance.  The method to set interim 
effluent limitations depends on the number of sample data. 

 
a. 10 or more data points.  In developing the interim limitations, when there are 10 

sampling data points or more, sampling and laboratory variability is accounted for 
by establishing interim limits that are based on normally distributed data where 
99.9% of the data points will lie within 3.3 standard deviations of the mean (Basic 
Statistical Methods for Engineers and Scientists, Kennedy and Neville, Harper and 
Row, 3rd Edition, January 1986).  Where actual sampling shows an exceedance of 
the proposed 3.3 standard deviation limit, the maximum effluent concentration 
(MEC) has been established as the interim limitation. 
 

b. Less than 10 data points.  When there are less than 10 sampling data points 
available, the Technical Support Document for Water Quality-Based Toxics 
Control (EPA/505/2-90-001) (TSD) recommends a coefficient of variation of 0.6 be 
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utilized as representative of wastewater effluent sampling.  The TSD recognizes 
that a minimum of 10 data points is necessary to conduct a valid statistical 
analysis.  The multipliers contained in Table 5-2 of the TSD are used to determine 
a daily limitation based on a long-term average objective.  In this case, the long-
term average objective is to maintain, at a minimum, the current plant performance 
level.  Thus, when there are less than 10 sampling points for a constituent, interim 
limitations are based on 3.11 times the MEC to obtain the daily interim limitation 
(TSD, Table 5-2) and 2.13 times the MEC to obtain the average monthly interim 
limitation (assuming one sample per month).  If the statistically projected interim 
limitation is less than the MEC, the interim limitation is established as the MEC.   
 
The following table summarizes the calculation of the interim effluent limitations for 
copper and zinc (note: copper and zinc calculations are carried over from previous 
TSO for consistency and differ slightly from the values in paragraph 12).  Daily and 
monthly average effluent data for each constituent were the same values therefore 
the interim maximum daily and average monthly effluent limitations for each 
constituent are equal: 

 

Parameter Units MEC Mean Standard 
Deviation 

Number of 
Samples 

with 
Detections 

Interim 
Limitation 
(Maximum 

Daily) 

Interim 
Limitation 
(Average 
Monthly) 

Copper, Total 
Recoverable µg/L 31.2 8.8 5.94 32 31.2 31.2 

Zinc, Total 
Recoverable µg/L 63.6 28.7 10.4 32 63.6 63.6 

 
24. Total coliform organisms limits are not based on normally distributed data and the limit-

setting procedures described above do not apply. The interim limit for total coliform 
organisms is set to the R5-2006-0103 permit limit applicable prior to 15 November 2008 
(the date the Facility upgrade was scheduled to be complete). This is a limit that the 
Discharger has regularly met and is therefore operationally attainable. 
 
The following table summarizes the interim total coliform organisms limits.  Data is from the 
period 1 January 2009 through 31 March 2015.  The IOP was implemented in 
October 2009 to help failures in the Facility upgrade.  Maximum effluent concentration, 
mean, median, and standard deviation values are included for reference but were not used 
in calculating the limits. 
 

Parameter Units MEC Mean 
(Median) 

Standard 
Deviation 

Number of 
Samples 

with 
Detections 

Interim 
Limitation 

(7 day 
median) 

Interim 
Limitation 
(Maximum 

Daily) 
Total Coliform 

Organisms1 MPN/100 mL 2419 1 (ND) 143.5 183 23 500 

. 
 
25. The Central Valley Water Board finds that the Discharger can maintain compliance with the 

interim limitations included in this Order.  Interim limitations are established when 
compliance with the final effluent limitations cannot be achieved by the existing discharge.  
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Discharge of constituents in concentrations in excess of the final effluent limitations, but in 
compliance with the interim effluent limitations, can significantly degrade water quality and 
adversely affect the beneficial uses of the receiving stream on a long-term basis.  The 
interim limitations, however, establish an enforceable ceiling concentration until compliance 
with the effluent limitations can be achieved. 

26. On 27 March 2014, in Rancho Cordova, California, after due notice to the Discharger and 
all other affected persons, the Central Valley Water Board conducted a public hearing at 
which evidence was received to consider a Time Schedule Order under Water Code 
section 13300 to establish a time schedule to achieve compliance with waste discharge 
requirements. 

27. On 14 July 2015 Central Valley Water Board staff issued a notice of public hearing and 
provided a 30-day comment period for proposed amendments to Time Schedule Order R5-
2014-0034. The notice stated that any member of the public may request an oral hearing 
before the Executive Officer, and if no hearing is requested, the Executive Officer’s review 
of the administrative record, including any written comments received shall constitute the 
public hearing.  

28. No public comments were received. Pursuant to the authority delegated to the Executive 
Officer in Resolution R5-2009-0114, the Executive Officer may issue or modify time 
schedule orders rather than hold a hearing before the Central Valley Water Board.  

 
29. Issuance of this Order is exempt from the provisions of the California Environmental 

Quality Act (Pub. Resources Code, § 21000 et seq.) (“CEQA”) pursuant to Water Code 
section 13389, since the adoption or modification of a NPDES permit for an existing source 
is statutorily exempt and this Order only serves to implement a NPDES permit (Pacific 
Water Conditioning Ass’n, Inc. v. City Council of City of Riverside (1977) 73 Cal.App.3d 
546, 555-556.). 

 
30. In the event the selected alternative requires additional review under CEQA, the 

Discharger shall conduct required review and obtain appropriate approval prior to initiating 
construction. 
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IT IS HEREBY ORDERED THAT: 
 
1. The Discharger shall comply with the following time schedule to ensure compliance with 

the final effluent limitations for copper, zinc, and total coliform contained in WDR Order 
R5-2014-0033, as described in the above Findings: 

 
COMPLIANCE TIME SCHEDULE TABLE 

Task Compliance Date 
Submit and implement a Pollution Prevention Plan (PPP)1 
pursuant to Water Code section 13263.3 for total coliform. 

6 Months after Adoption Date of 
this Order 

Submit Initial Workplan for actions to achieve compliance 
with the total coliform limitation. 

6 Months after Adoption Date of 
this Order 

Submit Annual Progress Reports2 1 December, annually thereafter 

Achieve compliance with copper and zinc final effluent 
limits. 18 May 2020 

Submit Method of Compliance project for total coliform 1 October 2015 

Begin Compliance Project for total coliform 1 July 2017 

Achieve compliance with final total coliform effluent limit. 27 March 2019 
1 The Discharger shall implement a new Pollution Prevention Plan (PPP) for total coliform and shall meet the 

requirements specified in Water Code section 13263.3. 
2 The progress reports for copper , zinc, and total coliform shall detail what steps have been implemented 

towards achieving compliance with waste discharge requirements, including studies, construction progress, 
evaluation of measures implemented, and recommendations for additional measures as necessary to achieve 
full compliance by the final date. 

 
2. The following interim maximum daily, average monthly, and 7-day median effluent 

limitations shall be effective immediately in lieu of the final effluent limitations for copper, 
zinc, and total coliform contained in WDRs Order R5-2014-0033.  The final effluent 
limitations at Discharge Point No. 001 for copper and zinc contained in WDRs Order R5-
2014-0033 shall become effective 18 May 2020, or when the Discharger is able to come 
into compliance, whichever is sooner.  The final effluent limitations at Discharge Point 
No. 001 for total coliform organisms shall become effective 27 March 2019. 

 

3. For the compliance schedule required by this Order, the Discharger shall submit to the 
Central Valley Water Board on or before the compliance report due date, the specified 
document or, if appropriate, a written report detailing compliance or noncompliance with 
the specific schedule date and task.  If noncompliance is being reported, the reasons for 
such noncompliance shall be stated, and shall include an estimate of the date when the 
Discharger will be in compliance.  The Discharger shall notify the Central Valley Water 
Board by letter when it returns to compliance with the time schedule. 

 
4. If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions 

of this Order, the Executive Officer may refer this matter to the Attorney General for judicial 

Parameter Units Interim Effluent Limitations 
Copper, Total Recoverable µg/L 31 Daily Maximum 31 Average Monthly 
Zinc, Total Recoverable µg/L 64 Daily Maximum 64 Average Monthly 
Total Coliform MPN/100 mL 500 Daily Maximum 23 7-Day Median 
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enforcement, may issue a complaint for administrative civil liability, or may take other 
enforcement actions. Failure to comply with this Order may result in the assessment of 
Administrative Civil Liability of up to $10,000 per violation, per day, depending on the 
violation, pursuant to the Water Code, including sections 13268, 13350 and 13385. The 
Central Valley Water Board reserves its right to take any enforcement actions authorized 
by law. 

 
Any person aggrieved by this action of the Central Valley Water Board may petition the State 
Water Board to review the action in accordance with Water Code section 13320 and California 
Code of Regulations, title 23, sections 2050 and following.  The State Water Board must receive 
the petition by 5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day 
following the date of this Order falls on a Saturday, Sunday, or state holiday, the petition must 
be received by the State Water Board by 5:00 p.m. on the next business day.  Copies of the law 
and regulations applicable to filing petitions may be found on the Internet at:  
 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality 
 
or will be provided upon request. 
 
I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central 
Valley Region, on 27 March 2014, and amended by Order R5-2015-0111 on 18 August 2015. 
 
   
  Original Signed By 
    

PAMELA C. CREEDON, Executive Officer 
 
 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality

