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APPENDIX C: TABLE 1: SUMMARY SCHEDULE FOR TMDL DEVELOPMENT 

Current Completion Date Watershed 
Management 

Area 
Waterbody Pollutant/ 

Stressor 
Projected 
Start Date TMDL 

Report 
Basin Plan 

Amendment 
     

Pathogens Jan 2000 Sept 2003 Jan 2005 
Nutrients 2008 or delist n/a Jan 2005 Mill Creek  

(Prado Area) 
Suspended Solids 2008 or delist n/a Jan 2005 

     
Nutrients 2008 or delist n/a Jan 2005 Chino Creek,  

Reach 1 Pathogens Jan 2000 Sept 2003 Jan 2005 
     

Nutrients 2008 or delist n/a Jan 2011 

Chino Basin 

Prado Park Lake Pathogens Jan 2000 Sept 2003 Jan 2011 
      

Selenium Jan 2001 April 2002 May, 2003 Lower Newport 
Bay Other Toxics1 Jan 2001 April 2002 June, 2007 

     
Rhine Channel Other Toxics Jan 2001 April 2002 June, 2007 

     
Chlorp. & Diazinon Jan 2001 April 2002 May, 2002 

Selenium Jan 2001 April 2002 May, 2003 Upper Newport 
Bay 

Other Toxics Jan 2001 April 2002 June, 2007 
     

Chlorp. & Diazinon Jan 2001 April 2002 May, 2002 
Selenium Jan 2001 April 2002 May, 2003 San Diego Creek 

Reach 1 
Other Toxics Jan 2001 April 2002 June, 2007 

     
Chlorp. & Diazinon Jan 2001 April 2002 May, 2002 

Selenium Jan 2001 April 2002 May, 2003 

Newport Bay 

San Diego Creek 
Reach 2 

Other Toxics Jan 2001 April 2002 June, 2007 
      

Metals Jan 2008 Dec 2009 Jan 2011 Anaheim Bay Pesticides Jan 2008 Dec 2009 Jan 2011 
     

Metals Jan 2008 Dec 2009 Jan 2011 
Pesticides Jan 2008 Dec 2009 Jan 2011 

Anaheim Bay, 
Huntington 
Harbour, 

Bolsa Chica Huntington 
Harbour 

Pathogens Jan 2008 Dec 2009 Jan 2011 
      

Nutrients Jan 1999 Jan 2003 Jan 2004 
Low Dissolved Oxygen Jan 1999 Jan 2003 Jan 2004 

Siltation Jan 1999 Jan 2003 Jan 2004 Lake Elsinore 

Unknown Toxicity Mar 1999 Jan 2003 Jan 2004 
     

Nutrients Jan 1999 Jan 2003 Jan 2004 Canyon Lake Pathogens Mar 2001 Jan 2003 Jan 2004 
     

Lake Elsinore, 
San Jacinto 

Fulmor Lake Pathogens Jan 2008 Nov 2009 Jan 2011 
      

Copper Mar 2000 delist 2004 Jan 2005 
Mercury Mar 2000 delist 2004 Jan 2005 
Metals Mar 2000 delist 2004 Jan 2005 

Nutrients Mar 2000 Sept 2003 Jan 2005 
Big Bear Lake 

Siltation Mar 2000 Sept 2003 Jan 2005 
     

Metals Mar 2000 delist 2004 Jan 2005 Grout Creek Nutrients Mar 2000 Sept 2003 Jan 2005 

Big Bear Lake 
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APPENDIX C: TABLE 1: SUMMARY SCHEDULE FOR TMDL DEVELOPMENT 
Current Completion Date Watershed 

Management 
Area 

Waterbody Pollutant/ 
Stressor 

Projected 
Start Date TMDL 

Report 
Basin Plan 

Amendment 
Metals Mar 2000 delist 2004 Jan 2005 Knickerbocker 

Creek Pathogens Jun 2001 Sept 2003 Jan 2005 
     

Nutrients Mar 2000 Sept 2003 Jan 2005 Rathbone Creek Siltation Mar 2000 Sept 2003 Jan 2005 
     

Big Bear Lake 
(continued) 

Summit Creek Nutrients Mar 2000 Sept 2003 Jan 2005 
      

Lytle Creek Pathogens Jan 2008 Nov 2009 Jan 2011 
Mill Creek, Rch 1 Pathogens Jan 2008 Nov 2009 Jan 2011 
Mill Creek, Rch 2 Pathogens Jan 2008 Nov 2009 Jan 2011 
Mt. Home Creek Pathogens Jan 2008 Nov 2009 Jan 2011 

Upper Santa 
Ana River 

Mt. Home Creek,  
East Fork Pathogens Jan 2008 Nov 2009 Jan 2011 

      
Nutrients delist 2002  Jan 2011 Santa Ana River, 

Reach 3 Pathogens Jan 2000 Sept 2003 Jan 2005 
 TDS delist 2002  Jan 2011 Middle Santa 

Ana River 
Santa Ana River, 

Reach 4 Pathogens Jan 2009 Nov 2009 Jan 2011 

      
Santiago Creek, 

Reach 4 TDS Jan 2008 Nov 2009 Jan 2011 

TDS Jan 2008 Nov 2009 Jan 2011 

 
Lower Santa 

Ana River Silverado Creek Pathogens Jan 2008 Nov 2009 Jan 2011 
      

Newport Coast None - - - - 
      

Coyote Creek, 
Carbon Creek None - - - - 

Notes: 
1 - As of December 2001, the list of toxic substances to be developed had not been finalized. The list includes three groups of pollutants: 

metals, pesticides, and priority organics. 
2 - Date of completion of state approval process (Regional Board, State Board and OAL approval) as specified in 1998 303(d) list. 
3 - Santa Ana River, 3 miles impaired for nutrients, pathogens and TDS due to confined animal feeding operations in the Chino Basin area. 

Therefore, the TMDL schedule and Regional Board level of effort is consistent with Chino Basin TMDLs. 
4 - Includes Regional Board, State Board and Office of Administrative Law approval processes. 
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APPENDIX C: TABLE 2 

FIVE-YEAR SCHEDULE OF TMDL ACTIVITIES 
 
 

WATERSHED:   CHINO BASIN WMA 
Waterbody Mill Creek (Prado Area) 

Chino Creek, Reach 1 
Mill Creek (Prado 
Area) 

Watershed Name Chino Basin Chino Basin Chino Basin 
Hydrologic unit 801.25/801.21 801.25/801.21 801.25 
Pollutant/Stressor Nutrients Pathogens Suspended Solids 
Stakeholder Participation N/A High N/A 
Program Integration N/A NPDES SW 

NPDES DAIRIES 
SWAMP 

N/A 

Interagency Coordination  --  
Activity date Start End Start End Start End 
Monitoring and Assessment 7/1999  7/1999 12/2001 7/1999  
TMDL Development DELIST  1/2001 9/2003 DELIST  
Implementation Planning   1/2003 1/2004   
Basin Planning   1/2004 12/2004   
TMDL Implementation    2004 ongoing   
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APPENDIX C: TABLE 2 (CONTINUED) 

FIVE-YEAR SCHEDULE OF TMDL ACTIVITIES 
 
 
WATERSHED:   NEWPORT BAY WMA 

Waterbody 
Newport Bay, Upper 
San Diego Creek, Reach 1 
San Diego Creek, Reach 2 

Watershed Name Newport Bay Newport Bay Newport Bay Newport Bay 
Hydrologic Unit 801.110 801.110 801.110 801.110 

Pollutant/Stressor sediment/nutrients 
/pathogens chlorpyrifos/diazinon selenium other toxics1 

Stakeholder Participation High High High High 
Program Integration NPDES – SW 

NPS 
NPDES – SW 
NPS 

NPDES – SW 
NPS 

NPDES – SW 
NPS 
BPTCP 

Interagency Coordination UC Extension DPR  USEPA 
Activity Dates Start End Start End Start End Start End 
Monitoring and 
Assessment   1/1998 1/2000 1/1998 1/2000 1/1998 1/2000 

TMDL Development   6/1999 4/2002 6/1999 1/2001 6/1999 4/2002 
Implementation Planning   10/2001 3/2002 3/2002 12/2002 10/2005 3/2006 
Basin Planning   1/2002 5/2002 12/2002 5/2003 6/2006 6/2007 
TMDL Implementation  1998-

1999 ongoing 2002 ongoing 2003 ongoing 2007 ongoing 
 

1 Other toxics are to be identified by USEPA as part of the consent decree.  Once USEPA has developed 
TMDLs and allocations, Regional Board activities will consist of Basin Plan amendments to incorporate 
TMDLs and implementation plans. 
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APPENDIX C: TABLE 2 (CONTINUED) 

FIVE-YEAR SCHEDULE OF TMDL ACTIVITIES 
 
WATERSHED:   NEWPORT BAY WMA 

Waterbody Newport Bay, Lower 
Rhine Channel 

Watershed Name Newport Bay Newport Bay Newport Bay 
Hydrologic Unit 801.110 801.110 801.110 

Pollutant/Stressor Nutrients/ 
pathogens selenium other toxics1 

 
Stakeholder Participation High High High 

 
Program Integration NPDES – SW 

NPS 
NPDES – SW 
NPS 

NPDES – SW 
NPS 
BPTCP 

Interagency Coordination UC Extension  USEPA 
Activity Dates Start End Start End Start End 
Monitoring and 
Assessment   1/1998 1/2000 1/1998 1/2000 

TMDL Development   6/1999 1/2001 6/1999 4/2002 
Implementation Planning   3/2002 12/2002 10/2005 3/2006 
Basin Planning   12/2002 5/2003 6/2006 6/2007 
TMDL Implementation  1998-

1999 ongoing 2003 ongoing 2007 ongoing 
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APPENDIX C: TABLE 2 (CONTINUED) 
FIVE-YEAR SCHEDULE OF TMDL ACTIVITIES 

 
WATERSHED:   LAKE ELSINORE/SAN JACINTO RIVER WMA 
Waterbody Lake Elsinore 

Canyon Lake 
Lake Elsinore Canyon Lake 

Watershed Name Lake Elsinore Lake Elsinore Lake Elsinore Canyon Lake 
Hydrologic Unit 802.310/802.120 802.310/802.120 802.310 802.120 
Stressor Nutrients/Low D.O. Siltation Unknown Toxicity Pathogens 
Stakeholder Participation High N/A High High 
Program Integration NPDES SW 

NPDES DAIRIES 
NPS 
SWAMP 

N/A NPDES SW 
NPS 
SWAMP 

NPDES SW 
NPDES DAIRIES 
NPS 
SWAMP 

Interagency Coordination Cal F&G -- -- -- 
Activity date Start End Start End Start End Start End 
Monitoring and Assessment 7/1999 1/2002 7/1999 1/2002 7/1999 1/2002 7/1999 1/2002 
TMDL Development 1/2000 6/2002 DELIST  1/2000 6/2002 1/2000 6/2002 
Implementation Planning 3/2002 1/2003   3/2002 1/2003 3/2002 1/2003 
Basin Planning 3/2003 6/2003   3/2003 6/2003 3/2003 6/2003 
TMDL Implementation  2003 ongoing   2003 ongoing 2003 ? 
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APPENDIX C: TABLE 2 (CONTINUED) 
FIVE-YEAR SCHEDULE OF TMDL ACTIVITIES 

 
WATERSHED:   BIG BEAR WMA 
Waterbody Big Bear Lake  

Rathbone Creek 
Grout Creek 
Summit Creek 

Big Bear Lake 
Knickerbocker Creek 
Grout Creek 

Big Bear Lake 
Rathbone Creek 

Knickerbocker 
Creek 

Watershed Name Big Bear Big Bear Big Bear Big Bear 
Hydrologic unit 801.710 801.70 801.70 801.70 
Stressor Nutrients Metals Siltation Pathogens 
Stakeholder Participation MEDIUM N/A MEDIUM MEDIUM 
Program Integration NPDES SW 

NPS 
SWAPM 

N/A NPDES SW 
NPS 
SWAMP 

NPS 
SWAMP 

Interagency Coordination USFS 
CAL F&G 

-- USFS 
CAL F&G 

-- 

Activity date Start End Start End Start End Start End 
Monitoring and 
Assessment 

1/1999 1/2002 1/1999 1/2002 1/1999 1/2002 1/1999 1/2002 

TMDL Development 1/2000 6/2003 DELIST  1/2000 6/2003 1/2000 6/2003 
Implementation Planning 1/2003 1/2004   1/2003 1/2004 1/2003 1/2004 
Basin Planning 1/2004 62004   1/2004 62004 1/2004 62004 
TMDL Implementation  2003 ongoing   2003 ongoing 2003 ? 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




